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Manager's Report

For Council Mceting 9/11/01

Listed below are the new businesses licensed during this period:

Business Name Address Business Type
Falzarano Mowing & Lawn Care 321 Catoctin Cr SW Lawn Care

Heidie’s Antiques 1 Loudoun St SE Retail — Antiques
Heritage Real Estate Services 312 Dry Mill Rd SW RE Consulting
Hypnotic Improvements 305 Harrison St SE Suite C Hypnotherapy

Image Matters 105 S King St Marketing Consulting
Joe’s “Honey Do” Service 220 Roanoke Dr SE Handyman Service
Loudoun Habitat For Humanity 107 Harrison St NE Contractor

Lunar Design 805 Marshall Dr NE Graphic Design

Noel, Ann 222 S King St Visual Artist

Plan On It! 267 Shirley Sq SE Event Planning
Primedia History Group 741 Miller Dr SE # D-2 Living History Events
R & R Trucking 807 Edwards Ferry Rd NE Hauling

Ronald Ray DDS PC 230 Fort Evans Rd NE Family Dentistry
SLH Realtor LLC 9 N King St Real Estate Office
HUMAN RESOURCES

Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the
last report:

New Hires Position Department

John Burfiend Police Officer Police

Earl Jones Police Officer Police

John Pearson Police Officer Police

Uldarico Peregrino  Police Officer Police

Resignations Position Department

Barbara Markland ~ Administrative Associate 11 Parks and Recreation

Michael Tompkins  Director of Planning and Zoning Planning and Zoning

Transfers New Position Department

Judy Weber

Administrative Associate II

Parks and Recreation
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PLANNING AND ZONING

Current Planning Division Activity

Plans accepted for review during the period August 6, 2001 through August 30, 2001

e [PCO Parcel B-10, Sketch Plan, Subdivision into Two Lots - Delane Parks

e Toll House Plaza, Sketch Plan, Add and Additional Pad site for a commercial Building-Delane Parks

e Main Street Program, Exploratory Towns Team, Ongoing, Nick A. Colonna, Marantha Edwards,
Mayor Webb,

e Annexation Study, Received August 3, 2001 Due to be Submitted to Consultants -Planning Staff

e Zoning Ordinance Update, Brian Boucher

e Battlefield Parkway Shopping Center, remodeling of Hechinger’s-Nick A. Colonna

e Potomac Crossing Section 10, Rough Grading Plan, John Johnston

e Edwards Landing Phase IV, Rough Grading Plan, Nick A. Colonna

e Edwards Landing Phase IV, Construction Drawing, 37 Townhomes, 2nd Submittal, Nick A.
Colonna

e Edwards Landing Phase 2B, Rough Grading Plan, Nick A. Colonna

e Sycolin Road Improvement, Construction Drawings, Delane Parks

¢ Kincaid Forest section 4B, Inserts for approved construction Drawings, Nick A. Colonna/John
Johnston

e Stratford Ryland, Lake Facility, Construction Drawings, Delane Parks

e Potomac Crossing/Battlefield Parkway Phase III Road Improvements, Construction Drawings,
Floodplain Alteration Plan, Nick A. Colonna

Plans reviewed or completed during the period August 6, 2001 through August 30, 2001

Potomac Station Section 10, Final Plat, 1*' submission, - Delane Parks

Stratford Ryland Sanitary Sewer Relocation- Delane Parks

Potomac Station, Section 8H Final Plat and Deed, Conditional Approval- Delane Parks

Chelsea Outlet Mall, Boundary Line Adjustment for Middleburg Bank, Conditional Approval, Nick
A. Colonna

Edwards landing Section 3, 1* Submittal, 108 Signal Family Homes, Nick A. Colonna

Edwards landing Phase 2A, Final Plat, Conditional Approval-Nick A. Colonna

The Hamlet at Leesburg, Final Plat, Conditional Approval -Nick A Colonna

The Hamlet at Leesburg, Construction Drawings, 2" Submission-Nick A. Colonna

Leesburg Executive Airport, Runway Improvements, Conditional Approval-Delane Parks
Hampton Inn, Final Submission, Preliminary Plan, Conditionally Approved- Nick A. Colonna
Hawkins Property, Preliminary/Final Plat, Construction of Office Space, Conditional Approval to
Department of Engineering- Nick A. Colonna

e Edwards Landing 2B, Final Plat, Conditional Approval-Nick A. Colonna
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Comprehensive Planning Division Activity (regarding Rezonings and Special Exceptions) thru
August 31, 2001

Rezonings:

e Potomac Crossing Concept Plan and Proffer Amendment, and Town Plan Amendment: Vote
postponed at July 10, 2001 Town Council post public hearing meeting to the September 11, 2001
meeting. Action expected on that date. Will go to Town Council work session September 10, 2001.
Randy Hodgson

e (Catoctin Square: This case proposes a rezoning from B-2 to R-22, to allow for the construction of
176 apartment units. The property involved is located off of Catoctin Circle behind the Kmart/Giant
shopping center on Market Street and Edwards Ferry Road. Scheduled to go to the Planning
Commission post public hearing meeting September 6, 2001. Action expected at this meeting.
Randy Hodgson

e Hawkins: This case proposes a rezoning from I-1 to R-16, to allow for the construction of 36
townhouse units. The property involved is located adjacent to the Fox Chapel Condominiums and
the Route 15 Bypass. This case did not go to the August 2, 2001 Planning Commission meeting. It
is currently in review process by staff and is not scheduled for meetings. Randy Hodgson

e Tavistock: This case proposes changes to the original concept plan regarding rear setbacks, to allow
for the construction of decks behind the townhouses. The property involved is located in the
Tavistock Farms development. Scheduled to go to the Planning Commission for briefing September
20, 2001 and to Planning Commission for public hearing October 4, 2001. Randy Hodgson

e Leesburg Airport Corporate Park: This case proposes a rezoning from I-1 to MA, to allow for
airport expansion. The property involved is located off of Sycolin Road and Miller Drive. This case
is currently in the review process by staff and meetings have not yet been scheduled. Randy
Hodgson

Special Exceptions:

e Khalid, Rise and Shine Day Care: Planning Commission voted to recommend approval of staff’s
recommendation and suggested conditions. Went to the Town Council meeting August 13, 2001 for
preview. Is scheduled to go to worksession September 10, 2001 and public hearing September 11,
2001. Nancy Costa

ZONING PERMITS 01-1175 —01-1280

NEW CONSTRUCTION RESIDENTIAL
Potomac Crossing 4 SFD @ $105,000
Potomac Station 14 SFD @ $105,000
Kincaid Forest 2 SFD @ $100,000

4 SFA @ $126,000
Beauregard Estates 1 SFD @ $125,000
Stowers/Evergreen Mills 2 SFD @ $100,000
Woodlea Manor 1 SFD @ $100,000
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NEW CONSTRUCTION COMMERCIAL

101 Blue Seal Drive SE

Tenant Fix up — Airport Commerce Park $8,500.00

908 Trailview Blvd. Interior Fix up $3,200.00

22 Fairfax Drive S.E. Tenant Fix Out $50,000.00

224 Cornwall Street NW Alterations to the Interior of Loudoun Hospital Center
36-C Catoctin Circle S.E. Interior Fix up VA Village Shopping Center $2,000.00
21 Catoctin Circle Repair Fire Damage $12,000.00 Loudoun Motor Sports

OCCUPANCY PERMITS RESIDENTIAL
Potomac Station 7 SFD
8 SFA
Sycamore Hills 4 SFA
Evergreen Mills 2 SFD
Woodlea Manor 3 SFD
Tavistock Farms 2 SFD
2 SFA
Potomac Crossing 3 SFD
Drymill 2 SFD
Beauregard Heigts 1 SFD
Evergreen Meadows 1 SFD
501 Constellation Square Gateway Condominiums
501-A to 501-L Gateway Condominiums

OCCUPANCY PERMITS COMMERCIAL

14 Cardinal Park Drive SE Surplus Storage-Loudoun County
222 South King Loudoun Academy of the Arts

241 Fort Evans Road Smithsonian Museum Stores

470 Evergreen Mill Rd. School Loudoun County

906 Trailview Blvd. SE Leesburg Office Building

210 Gibson Street NW Water Treatment Plant Town of Leesburg

UTILITIES

Water & Sewer Administration

Evergreen Mill Road Sewer

The contractor for the new Heritage High School commenced construction of the water and sewer
extensions along Evergreen Mill Road this period. Once the line is completed and accepted, we will
proceed with the connection of the Phillips property.

Water Supply Division

Capital Projects Update
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Water Treatment Plant Upgrade to 10 MGD

The contractor is performing the following operations:

Conducting electrical operations

Performing painting and special coating applications

Control system configuration and equipment calibrations are in progress
Laboratory is approximately 98% complete

WTP Expansion Project Status

Dollar value complete _97.9 % Time Elapsed 137 %

The contractor continues to be approximately_ 222 days behind schedule.

Project substantial completion date was December 28, 2000. No time extension has been agreed upon,
therefore, liquidated damages are being withheld at a rate of $1000.00 per day.

Water Pollution Control Division

Capital Projects

BNR Project

Construction value is 96 % completed, construction cost to date is $5,630,372 with current
construction cost at $5,853,670 ($67,559 in change orders and $180,372 received in the tender
agreement).

Final completion was not achieved by the extended date of July 22, 2001 agreed upon in the Tender
Agreement, and the town has been making the following assessments against the BNR Tender
Agreement Escrow Account:

All engineering services related to this extension since May 9, 2001 ($32,814 through 7/31/01)
Miscellaneous town expenses at a fixed rate of $500 per day since July 22, 2001 ($4500 through
7/31).

These assessments will continue, along with any DEQ penalties, until final completion is achieved in
approximately 3 weeks.

BMU Project

Construction value is 83 % complete. Construction cost to date is $8,170,341 with current
construction cost at $9,887,189 ($6,204 in change orders and $455,985 received in the tender
agreement).

Construction is approximately 2 weeks behind the extended completion date of September 14, 2001,
and the began making assessments against the BMU Tender Agreement Escrow Account for all
engineering services related to this extension since June 25, 2001 ($13,203 through 7/31).

Grant and Loan Status
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e Grant Funds received to date: $6,207,319 with an approved balance of $280,415 and approximately
$127,600 in additional grant eligible costs. ~As reported in May, available VWQIF funding will not
allow complete reimbursement of grant requests and a portion of all requests will be deferred until
funds are available. The 50% reimbursement anticipated at that time has increased to 65% and may
be as high as 85% if the Secretary of Natural Resources allows the interest earned on the point
source allocation of VWQIF funds to be transferred into the VWQIF and used solely for point source
reimbursements.

e Loan funds received to date: $10,682,071 with a balance of $317,929, which will be completed with
the August disbursement request.

Utility Lines Division

Training

Held H.P.O. (High Performance Organization) training with all employees of the Utility Lines Division.
The concept was well received and the employees appeared excited about the training.

Town of Leesburg
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Full-time Positions being recruited as of August 10, 2001

Department # Position Title Date of Ad Apps Prelim Final Offered | Reject
Vacs Vacancy | Placed Rcevd | Interview | Interview

Executive 1 | Executive Associate I 8/6/01 + N

Econ Dev 1 | Econ Dev Director 5/7/01 + N On hold
1 | Admin Secretary 3/9/01 + N On hold

Eng & PW 1 | Asst Supt - Buildings 1/24/01 N N N ~ ~ N
1 | Asst Supt - Streets 7/1/01 < N
1 | Engineer I — Spec Projects | 1/24/01 ~ ~ ~
1 | Inspector Supervisor 5/22/01 | & +

Finance 1 | Purchasing Associate 7/1/01 < v < v v N
1 | Managmt/Budget Analyst | 6/25/01 |+ v +

Parks & Rec 1 | Front Desk Supervisor 7/1/01 + N

Personnel 1 | Human Resources Director | 7/1/01 < N

P&Z 1 | Director of P&Z 8/4/01 On hold
1 | Planner 7/1/01 N N

Police 1 | Police Records Associate 7/9/01 N N N ~ ~
2 | Communications Tech I 8/1/01 ~

Util Lines 2 | Util Maint Worker II 7/1/01 ~ ~
1 | I/I Technician 7/1/01 < <

TOTAL 19

R. S. Noe
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TOWN OF LEESBURG

Full-time Positions being recruited as of July 20, 2001

R. S. Noe



